Attachment 2

Davis-Besse IMC 0350

Restart Checklist, Revision 3*

February 25, 2004

ITEM DESCRIPTION RISK LEAD STATUS PANEL
(CS) INTERIM INSPECTION REPORTS CLOSURE
FINAL IR#
IR ISSUED
. Adequacy of Root Cause Determinations
l.a | Penetration Cracking Red Panel Closed. 04/29/03
IE and Reactor Pressure (IR 03-04)
Vessel Corrosion 05/09/03
1.b Organizational, Panel Closed. Discussed in IR 02-15. 06/17/03
IE Programmatic and (IR 02-18)
Human Performance 07/24/03
Issues
2. Adequacy of Safety Significant Structures, Systems, and Components
2.a | Reactor Pressure Jacobson | Closed. Discussed in IR 02-07. 02/10/04
IE Vessel Head (IR 04-02)
Replacement TBD
2.b | Containment Vessel Farber Closed. 07/15/03
BI Restoration Following (IR 03-05)
Reactor Pressure 08/05/03
Vessel Head
Replacement
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2.c | Structures, Systems, Holmberg | Closed. Discussed in IRs 02-09 and 02-12. 11/18/03
IE and Components (IR 03-10)
MS | Inside Containment TBD
BI
2.c.1 | Emergency Core Yellow Coyne Closed. Discussed in IR 03-06. 09/02/03
MS | Cooling System and Thomas (IR 03-17)
Bl Containment Spray 09/29/03
System Sump
2.d | Extent-of-Condition of Thomas | Closed. Discussed in IRs 03-13, 02-14, and 02-09. 10/14/03
IE Boric Acid in Systems (IR 03-22)
MS | Outside Containment 12/23/03
BI
2.e | High Pressure Preliminary | Jacobson | Closed. Discussed in IR 03-10 and 03-15. 02/19/04
MS | Injection Pump Internal | Greater (IR 04-02)
Bl | Clearance/Debris than TBD
Resolution Green
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3. Adequacy of Safety Significant Programs
3.a | Corrective Action Jacobson | Closed. Discussed in IRs 03-09 and 02-11. 02/05/04
ALL | Program Falevitz (IR 03-10)
TBD
3.b | Operating Experience Jacobson | Closed. Discussed in IR 02-11. 06/20/03
ALL | Program (IR 03-09)
07/07/03
3.c | Quality Audits and O’Brien Closed. Discussed in IRs 03-09 and 02-11. 10/09/03
ALL | Self-Assessments of Jacobson (IR 03-23)
Programs 12/05/03
3.d | Boric Acid Corrosion Jacobson | Closed. Discussed in IRs 03-09 and 02-11. 07/22/03
IE Management Program (IR 03-17)
MS 09/29/03
BI
3.e | Reactor Coolant Jacobson | Closed. Discussed in IR 02-11. 05/20/03
IE System Unidentified (IR 03-09)
MS | Leakage Monitoring 07/07/03
Bl Program
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3.f | In-Service Inspection Jacobson | Closed. Discussed in IRs 03-09 and 02-11. 05/20/03
IE Program (IR 03-09)
MS 07/07/03
BI
3.0 | Modification Control Jacobson | Closed. Discussed in IR 02-11. 05/20/03
AL Program (IR 03-09)
07/07/03
3.h Radiation Protection White Slawinski | Closed. Discussed in IRs 03-08, 02-16, and 02-06. 07/22/03
ORS | Program House (IR 03-17)
PRS 09/29/03
3.i Process for Ensuring Passehl | Closed. 11/04/03
ALL | Completeness and (IR 03-19)
Accuracy of Required 01/28/04
Records and
Submittals to the NRC
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4. Adequacy of Organizational Effectiveness and Human Performance

4.a | Adequacy of Wright Closed. Discussed in IR 02-15. 06/17/03

ALL | Corrective Action Plan (IR 02-18)

07/24/03

4.b | Effectiveness of Wright Closed. Discussed in IRs 02-18, 02-15 and 03-12. 02/05/04

ALL | Corrective Actions (IR 04-03)
TBD

5. Readiness for Restart

5.a | Review of Licensee’s Thomas | Closed. 11/04/03
ALL | Restart Action Plan (IR 03-22)
12/23/03
5b Systems Readiness for Thomas | Closed. Discussed in IRs 02-13, 02-14, 03-10, and 02/20/04
IE Restart Passehl | 03-11. (IR 04-04)
MS TBD
5.c | Operations Readiness Thomas | Closed. Discussed in IR 03-11 02/18/04
IE for Restart Passehl (IR 04-04)
TBD
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5.d | Test Program Thomas | Closed. 12/09/03
IE Development and (IR 03-25)
MS | Implementation 01/28/04
BI
6. Licensing Issue Resolution
6.a | Verification that Relief Hopkins | Closed. 04/29/03
IE Requests A8 and Al12 (IR 03-04)
BI regarding the Shell to 05/09/03
Flange Weld
(previously submitted
by letter dated
September 19, 2000)
is not Impacted by the
Midland RPV Head
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6.b | American Society of Hopkins | Closed. 04/29/03
IE Mechanical Engineers (IR 03-04)
BI (ASME) Code Relief 05/09/03

Request for Failure to
Maintain Original
Radiographic Tests of
the Midland Head to
Flange Weld (Planned
Relief Request A26)

6.c | ASME Code Relief Hopkins | Closed. 04/29/03
IE Request for Inability to (IR 03-04)
BI Radiographically Test 05/09/03

100% of the Midland
Reactor Pressure
Vessel Head to Flange
Weld (Planned Relief
Request A27)
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6.d | Resubmit Relief Hopkins | Closed. 04/29/03
IE Request A2 (IR 03-04)
Bl (previously submitted 05/09/03

by letter dated
September 19, 2000)
for ASME Code for
Inability to Perform
100% volumetric and
surface examination of
Head to Flange Weld

6.e | Reconciliation Letter Hopkins | Closed. 04/29/03
IE that Demonstrates (IR 03-04)
Bl How the New Reactor 05/09/03

Pressure Vessel Head
Correlates With the
ASME Code and QA
Index for Section Il
and Section XI -
Commitments
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Pressure Injection
Subsystems Flow
Balance Testing from
Technical
Specifications 4.5.2.h
to Updated Safety
Analysis Report
Technical
Requirements Manual

ITEM DESCRIPTION RISK LEAD STATUS PANEL
(CS) INTERIM INSPECTION REPORTS CLOSURE
FINAL IR#
IR ISSUED
6.f | Verification Letter of Hopkins | Closed. 04/29/03
IE Technical Specification (IR 03-04)
Bl Pressure/Temperature 05/09/03
Curves for New Vessel
Head - Commitment
6.9 | Request to relocate Hopkins | Closed. License Amendment Issued 08/12/03 08/21/03
MS | High Pressure (ML031830237) (IR 03-17)
BI Injection and Low 09/29/03
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7. Confirmatory Action Letter Resolution

7.a | Verification that Panel Closed. Closure will be documented in CAL 3-02-001F 02/23/04

ALL | Confirmatory Action (see enclosure 1) to the Restart Approval Letter. TBD
Letter Items are

Resolved, Including a
Public Meeting to
Discuss Readiness for
Restart

*Cornerstones:

IE - Initiating Events

MS - Mitigating Systems

Bl - Barrier Integrity

EP- Emergency Preparedness

ORS - Occupational Radiation Safety
PRS - Public Radiation Safety

PP - Physical Protection

ALL - Affects all cornerstones
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